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The Department of Transportation (Department) is presenting this item as an Informational Item.  The 
item provides the status of Department’s projects that were allocated in previous fiscal years, but have 
not yet been awarded for construction.  The item also includes the status of locally-administered State 
Transportation Improvement Program (STIP) projects on the state highway system. 
 
SUMMARY: 
 
There are six Department projects totaling $13 million and no locally-administered STIP projects 
included in the current Voted But Not Awarded.  Since the last report, one $22.7 million project was 
awarded, and the remaining projects are on schedule to be awarded and under construction this year. 
 
Number of 
Projects 

Value in 
Millions 

Cause of Delay Dist-Cnty-
Rte 

Alloc./Ext. 
Date 

Advertised Responsible 
Agency 

7 $2.4 
$0.7 
$5.1 
$1.6 
$3.2 

Initial bids rejected: Re-
packaged and re-bid 

08-SBd-38 
11-SD-5 
11-SD-5 
08-Riv-95 
09-Iny-395 

June 2006* 
June 2006* 
June 2006* 
May 2005 
May 2005 

Yes 
No 
No 
Yes 
No 

 

Department 
Department 
Department 
Department 
Department 

 
1 

 
$.024 

 
Changed to Service 
Contract 
 

 
 
09-Mno-395

 
 
May 2005 

 
 

N/A 

 
 
Department 

     Total =     $13.0 M  
 
  

 *Commission approved award time extension date. 
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UPDATE ON PREVIOUSLY REPORTED PROJECTS: 
 
08-SBd-38 -  Department 
In June 2004, funds were allocated for a project in San Bernardino County to rehabilitate roadway 
pavement on Route 38 from east of Bryant Street to east of Mill Creek Bridge. The project was 
advertised on July 19, 2004, with bids opened on August 26, 2004.  One bid was received with the 
bid being 45 percent above the Engineer’s Estimate.  The bid was rejected.  The project was re-
scoped and re-advertised on January 24, 2005, with bids opened on February 24, 2005. Three bids 
were received with the low bid being 25 percent over the Engineer’s Estimate.  The bids were 
rejected and the project was revised to remain within the allocated amount.  The project is 
constrained by a strict environmental construction window prohibiting work from September 15 to 
April 15 due to endangered species habitat.  With the limited work window, the Department 
requested a 12-month time extension to award the contract, which was approved at the May 2005 
Commission meeting.  The project has been repackaged and was advertised on February 14, 2006, 
with bid opening scheduled for March 16, 2006. Construction will begin immediately after April 15, 
2006, to comply with the environmental window. 
 

Details    Allocation  
Project EA County Route Program Mo./Yr. $ x 1,000 
08-358421 San Bernardino 38 SHOPP 6/04 $2,408 
    Ext. to 6/06  

 
 
 
11-SD-5 - Department 
In August 2004, funds were allocated for a combined project in San Diego County for highway 
planting, the installation of an irrigation system and placement of aesthetic treatments in Chula Vista 
and National City on Route 5 and on Route 54. The project was advertised on September 20, 2004, 
with bids opened on October 28, 2004.  Two bids were received with the lowest bid being 65 percent 
above the Engineer’s Estimate.  The bids were rejected, and the project was being revised to remain 
within the allocated amount.  The project was re-advertised on June 20, 2005, and bids opened on 
July 28, 2005.  Only one bid was received, with the bid being 22 percent over the Engineer’s 
Estimate.  The bid was rejected.  The Department requested an award time extension of ten months, 
which was approved at the September 2005 Commission meeting, in order to repackage the project 
PS&E.  The revised PS&E is underway and the project will be advertised in March 2006.  The bid 
opening is scheduled for April 2006, and the project should be awarded in May 2006.   
 

Details    Allocation  
Project EA County Route Program Mo./Yr. $ x 1,000 
11-078601 
11-249101 

San Diego 
San Diego 

5 
5 

SHOPP 
SHOPP/TEA 

8/04 
8/04 

$5,142 
$    650 

    Ext. to 6/06  
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08-Riv 95 -  Department  
 
In May 2005, funds were allocated for a Capital Preventive Maintenance (CAPM) project in eastern 
Riverside County. The project was bid on July 28, 2005, with only one bid submitted for 62 percent 
over the Engineer’s Estimate.  The asphalt concrete (AC) was the primary contract item, and it was 
determined that compared to current market prices, it was exorbitant.  The District submitted a 
recommendation to reject the bid on August 3, 2005.  The project limits have been reduced and the 
project repackaged to remain within the allocated amount, incorporating the updated AC item 
average based on current trends.  The project was re-advertised on December 19, 2005.  Bids opened 
January 19, 2006, and three bids were received. The low bid is 59 percent over the Engineer’s 
Estimate, a $565,000 funding shortfall.  Supplemental funds to award are being requested at the 
March 2006 Commission meeting. If supplemental funds are approved, the project will be awarded 
in March 2006. 
 

Details    Allocation  
Project EA County Route Program Mo./Yr. $ x 1,000 
08-481901 
 

Riv 
 

95 
 

SHOPP 
 

05/05 
 

$1,625 
 

 
09-Iny 395 -  Department  

 
In May 2005, funds were allocated for a project in Inyo County to resurface roadway pavement on 
Route 395 in and near the City of Bishop. The project bids were opened on July 26, 2005.  One bid 
was received at 71 percent above the Engineer’s Estimate.  Current materials price and lack of a 
competitive bidding environment were the primary factors to the high bid.  The bid was rejected.  
The project is currently being repackaged to meet the constraints of need and purpose of the project.  
The project will be re-advertised in April 2006. 
 

Details    Allocation  
Project EA County Route Program Mo./Yr. $ x 1,000 
09-301701 
 

Iny 
 

395 
 

SHOPP 
 

05/05 
 

$3,267 
 
 

09-Mno 395 -  Department  
 
In May 2005, funds were allocated for a STIP Transportation Enhancement project in Mono County 
for landscape planting along a recently constructed retaining wall on Route 395 near Lee Vining.  
Due to the low dollar amount, the contract documents are being repackaged as a service contract.  
Informal bids are currently being received by the District. Contract award will be in March 2006. 
 

Details    Allocation  
Project EA County Route Program Mo./Yr. $ x 1,000 
09-327301 
 

Mno 
 

395 
 

STIP 
 

05/05 
 

$24 
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